

PROJECT TIMELINE

BY: ALTF4

Timeline Development							
📅 Sprint Schedule							
▼ Sprint 1 (Week 1)							
📄 wbs ref	📄 Sprint Label	📄 Focus	📄 Planned Activities	📄 Deliverables	⚙️ Status	📅 Start Date	📅 End Date
1.1	Sprint 1 (Week 1)	📄 Requirements and planning	Finalize project scope, limitations, user roles, and functional requirements.	Documented scope, limitations, user-roles, and requirements.	Not started	10/03/2026	10/09/2026
1.2	Sprint 1 (Week 1)		Define booking, cancellation, scheduling, queue entry, and consultation status rules	Defined appointment, schedule, status, and queue rules	Not started	10/03/2026	10/09/2026
1.3	Sprint 1 (Week 1)		Set up Angular, Express, MongoDB, and required dependencies.	Working frontend and backend with a database connection.	Not started	10/03/2026	10/09/2026
+ New page							
▼ Sprint 2 (Week 2)							
📄 wbs ref	📄 Sprint Label	📄 Focus	📄 Planned Activities	📄 Deliverables	⚙️ Status	📅 Start Date	📅 End Date
2.1	Sprint 2 (Week 2)	📄 Authentication and user access	Implement login, logout, password hashing, and role-based access	Working authentication and role-based access.	Not started	10/10/2026	10/23/2026
2.2	Sprint 2 (Week 2)		Create basic patient, clinic staff, and administrator dashboards.	Basic dashboards for all three roles.	Not started	10/10/2026	10/23/2026
2.3	Sprint 2 (Week 2)		Add account management and test accounts.	Account management and test accounts.	Not started	10/10/2026	10/23/2026
+ New page							
▼ Sprint 3 (Week 3)							
📄 wbs ref	📄 Sprint Label	📄 Focus	📄 Planned Activities	📄 Deliverables	⚙️ Status	📅 Start Date	📅 End Date
3.1	Sprint 3 (Week 3)	📄 Schedules and appointment booking	Allow clinic staff to create and update available schedules	Working clinic schedule management	Not started	10/24/2026	10/30/2026
3.2	Sprint 3 (Week 3)		Build the patient booking form and appointment list.	Patient booking form and appointment list with confirmation and cancellation.	Not started	10/24/2026	10/30/2026
3.3	Sprint 3 (Week 3)		Implement appointment confirmation and cancellation		Not started	10/24/2026	10/30/2026
3.4	Sprint 3 (Week 3)		Validate dates and required fields, availability.	Validation of dates, required fields, availability, and duplicate bookings.	Not started	10/24/2026	10/30/2026
+ New page							
▼ Sprint 4 (Week 4)							
📄 wbs ref	📄 Sprint Label	📄 Focus	📄 Planned Activities	📄 Deliverables	⚙️ Status	📅 Start Date	📅 End Date
4.1	Sprint 4 (Week 4)	📄 Virtual queue	Implement appointment check-in and queue entry	Working check-in and queue entry	Not started	10/31/2026	11/06/2026
4.2	Sprint 4 (Week 4)		Refresh queue information automatically	Automatically updated queue information	Not started	10/31/2026	11/06/2026
4.3	Sprint 4 (Week 4)		Assign queue numbers and display positions	Automatic queue numbers and displayed positions	Not started	10/31/2026	11/06/2026
4.4	Sprint 4 (Week 4)		Prevent duplicate queue entries	Queue validation that prevents patients from creating duplicate queue entries.	Not started	10/31/2026	11/06/2026

▼ Sprint 5 (Week 5)							
≡ wbs ref	≡ Sprint Label	Aa Focus	≡ Planned Activities	≡ Deliverables	⚙ Status	📅 Start Date	📅 End Date
5.1	Sprint 5 (Week 5)	📄 Clinic staff workflow	Connect the staff dashboard to appointments and the active queue.	Working staff dashboard with appointment and queue controls.	Not started	11/07/2026	11/13/2026
5.2	Sprint 5 (Week 5)		Add controls to start and complete a consultation, skip an absent patient, and return a patient to waiting.	Queue positions and visit statuses update correctly after staff actions.	Not started	11/07/2026	11/13/2026
+ New page							
▼ Sprint 6 (Week 6)							
≡ wbs ref	≡ Sprint Label	Aa Focus	≡ Planned Activities	≡ Deliverables	⚙ Status	📅 Start Date	📅 End Date
5.1	Sprint 6 (Week 6)	📄 Notifications and audit trail	Implement in-app notifications for booking confirmation, cancellation, queue changes, and visit completion.	Working patient notifications and unread indicator. Automatic "you're next" notification.	Not started	11/14/2026	11/20/2026
5.2	Sprint 6 (Week 6)		Automatically notify a patient when they become next in the queue.		Not started	11/14/2026	11/20/2026
5.3, 5.4	Sprint 6 (Week 6)		Record important staff and administrator actions with the actor, action, and time, and create a page where administrators can view those records.	Audit records for important actions and an administrator page to view them.	Not started	11/14/2026	11/20/2026
+ New page							
▼ Sprint 7 (Week 7)							
≡ wbs ref	≡ Sprint Label	Aa Focus	≡ Planned Activities	≡ Deliverables	⚙ Status	📅 Start Date	📅 End Date
	Sprint 7 (Week 7)	📄 System testing and fixes	Test complete patient, staff, and administrator workflows.	Completed testing of patient, clinic staff, and administrator workflows	Not started	11/21/2026	11/27/2026
	Sprint 7 (Week 7)		Collect feedback and fix critical t.	Collected feedback from classmates and groupmates	Not started	11/21/2026	11/27/2026
	Sprint 7 (Week 7)		Check invalid inputs, simultaneous booking and queue requests, role restrictions, and mobile layouts.	Documented test results covering invalid inputs, simultaneous requests, role restrictions, and mobile layouts.	Not started	11/21/2026	11/27/2026
+ New page							
▼ Sprint 8 (Week 8)							
≡ wbs ref	≡ Sprint Label	Aa Focus	≡ Planned Activities	≡ Deliverables	⚙ Status	📅 Start Date	📅 End Date
6.1, 6.2, 6.3	Sprint 8 (Week 8)	📄 Final deployment and presentation	Deploy the final application, verify database connectivity and configuration, run final checks, prepare demonstration accounts and sample data, and complete documentation.	Deployed application and verified configuration.	Not started	11/28/2026	12/04/2026
	Sprint 8 (Week 8)			Completed user guide, technical documentation, and presentation materials.	Not started	11/28/2026	12/04/2026
	Sprint 8 (Week 8)			Demo accounts and sample data.	Not started	11/28/2026	12/04/2026
6.4	Sprint 8 (Week 8)		Rehearse the presentation.	Rehearsed presentation	Not started	11/28/2026	12/04/2026